

INSEA Deliverables List (full duration of project T1, 01.04, - T30, 06.04)

Deliverable No¹	Deliverable title	Delivery date²	Nature³	Dissemination level⁴
D1	Detailed Project Workplan	T1	R	PP
D2	Status Report	T13, T25	R	PP
D3	Final Report	T30	R	PU
D4	Web Page	T6	O	PU
D5	Report and Recommendation on Negotiations	T8	R	RE
D6	Final report on Negotiations	T20	R	PU
D7	Report on Database Strategy	T12	R	CO*
D8	Baseline Report	T12	R	CO*
D9	Report on first supply function	T9	R	CO*
D10	Cost landscapes	T18	O	CO*
D11	Methodology on robust decisions	T18	RE,O	PU
D12	Cost functions for linkage	T22	O	CO*
D13	Validation report	T24	R	CO*
D14	Report on Scenarios	T27	R	PU
D15	Policy Implications	T29	R	PU
D16	Report on Leakage	T29	R	PU

¹ Deliverable numbers in order of delivery dates: D1 – Dn

² Month in which the deliverables will be available. Month 0 marking the start of the project, and all delivery dates being relative to this start date.

³ Please indicate the nature of the deliverable using one of the following codes:

R = Report
P = Prototype
D = Demonstrator
O = Other

⁴ Please indicate the dissemination level using one of the following codes:

PU = Public
PP = Restricted to other programme participants (including the Commission Services).
RE = Restricted to a group specified by the consortium (including the Commission Services).
CO = Confidential, only for members of the consortium (including the Commission Services). *To be made public (PU), after consultation with Commission Services.